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' REPLY TO THE ATTENTION OF:
Mr. Jack R. Craig ' HRE-8J

United States Department of Energy
Feed Materials Production Center
P.0. Box 398705

Cincinnati, Ohio 45239-8705

RE: U.S. DOE Request for Extension
for QU 2 Milestones and
Additional Work in OU 3

Dear Mr. Craig:

This letter is to acknowledge that on February 3, 1993, the United States
Environmental Protection Agency (U.S. EPA) received the United States Department
of Energy's (U.S. DOE) Notification of Additional Work or Modification to Work
Under Section XV (Additional Work) and Request for Extension Under Section XVIII
(Extensions) of the Amended Consent Agreement. In accordance with Section XVIII,
Paragraph E, of the 1991 Amended Consent Agreement, U.S. EPA will consider, and
issue a decision on, U.S. DOE's request by no later than February 10, 1993

In the interim, if you have any questions regarding this matter, please contact
me at FTS (312) 886-0992.

Sincerely,

2 James A. Saric

Remedial Project Manager

cc: Graham Mitchell, OEPA-SWDO
' Pat Whitfield, U.S. DOE-HQ
Nick Kaufman, FERMCO
Jim Theising, FERMCO
Paul Clay, FERMCO
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